
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION VIII 

Ref: 8HWM SM 

Mr. Brad Johnson 

999 18th STREET - SUITE 500 

DENVER, COLORADO 80202-2466 

JUL 1 5 1994 

Division of Environmental Response and Remediation 
168 North 1950 West, 1st Floor 
Salt Lake City, UT 84116 

Dear Brad: 

Below are the RPM's comments on the FY 94 Second Quarterly 
Report on the Multi-Site Cooperative Agreement: 

Kennecott (Eva Hoffman) 

Description of work and progress on site is accurate. Additional 
funds needed for following quarter are being processed. 

Richardson Flat (Bert Garcia) 

No work done and no expenditures made during the second quarter. 

Petrochem/Ekotek (Desiree Campbell) 

Description of work and progress on site is accurate. 

Sandy Smelter (Sam Vance) 

The description of work and progress on site is accurate. 
However, the amount of funds in the travel line item is 
excessive. This money exceeds what can reasonably be expected to 
be expended by the State. Seventy-five percent of this amount 
should be moved into personnel to provide additional State 
services on this project. 

Rose Park (David Ostrander) 

Explanation of work accomplished on site is accurate. 

Sharon Steel OU2 · (David Ostrander) 

Explanation of work accomplished on site is accurate. 

Sharon Steel OU1 (David Ostrander) 

Explanation of work accomplished on site is accurate. 
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Utah Power and Light/American Barrel (David Ostrander) 

The work description on site is accurate. Incremental funding by 
quarter for State MA and lead on RA oversight is being done. 

Portland Cement RD (Mike McCeney) 

The work description on site is accurate. 

Portland Cement (Mike McCeney) 

The current description on site is accurate. 

Wasatch Chemical (Bert Garcia) 

No cormnents. 

PA/SI (Luke Chavez) 

Explanation of work accomplished during this period was 
sufficient and correct. 

CORE (Linda Armer) 

Note: Under program management section, ASTSWMO did not put on a 
course in January, 1994; This course was an EPA presentation. 

~lease respond to the above cormnents. If you have any 
questions, please contact Linda Armer at (303) 293-1264. 

Sincerely, 

~d!~ 
Carol L. Campbell, Chief 

und Management Branch 



State of Utah 
DEPARTMENT OF ENVIRONMENTAL QUAUTY 
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION 

Michael 0. Leavitt 
Governor 

DianneR. Nielson, Ph.D. 
Execdive Directoc 

KentP. Gray 
Directoc 

168 North 1950 West 1st Floor 
Salt Lake City, Utah 84116 
(801) 536-4100 
(801) 359-8853 Fax 
(801) 536-4414 T.D.D. 

Martha Nicodemus 
U.S. EPA Region VIII 
999 18th Street, Suite 500 
Denver, Colorado 80202-2405 

Dear Ms. Nicodemus: 

BRRC-195-94 
April28, 1994 

Enclosed are quarterly reports for the second quarter of FY'94 for our various 
Cooperative Agreements. 

Please call Brad Johnson at (801) 536-4100 if you have any questions. 

Sincerely, 

~y:~-=ro~r~wv~----
Division of Environmental Response and Remediation 

KPG/MJS/ss 

Enclosures 

cc: Carol Campbell (with enclosures) 
Laura Clemmens (with enclosures) 

Printed on recycled paper 
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UTAH DEPARTMENT OF ENVIRONMENTAL QUALITY 
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION 

MSCA QUARTERLY REPORT 
SECOND QUARTER FY 94 

This report summarizes the State's activities under the Utah MultiSite Cooperative Agreement 
(MSCA) for the second quarter of federal fiscal year 1994. The report covers the activities 
funded under the MSCA, including (A) personnel; (B) general MSCA grant activities; (C) status 
of Preliminary Assessments; (D) status of Site Investigations; (E) state management assistance 
on the Sharon Steel OUl federal enforcement lead RI/FS; (F) an update of Portland Cement OUs 
2 & 3; (G) an update on Midvale Slag activities; (H) an update on Richardson Flat activities; (I) 
an update on American Barrel activities; (J) an update on Rose Park; (K) an update on 
Petrochem; and (L) an update on Sandy Smelter site. 

A. Personnel 

1. Several CERCLA Managers attended Quality Management Skills (QMS) Training held 
in Salt Lake City on January 25-26, February 22 and March 22, 1994. 

B. General MSCA Grant Activities 

1. Applications to fund the State's FY 94 activities for several sites were submitted 
during this quarter: 

a. Sharon Steel OU2: $150,000 to fund RD Activities. 

b. Sandy Smelters: $20,000 to fund SACM Activities. 

c. Portland Cement: $27,162,850 to fund RA Activities. 

d. Midvale Slag: $100,000 to fund Oversight Activities. 

e. American Barrel: $15,000 to fund Oversight Activities. 

f. American Barrel: $25,000 to fund RA Oversight Activities. 
g. American Barrel: $25,000 to fund Community Relations Activities. 

h. Murray Smelters: $25,000 to fund oversight Activities. 
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Attachments: 

Tables 7 & 8- Budget and 2nd Quarter Expense Reports for Midvale Slag. 

1. The contractual OCC is overspent in the RIJFS account. An application for additional 
funds has been submitted. 

H. Richardson Flat (Remedial) 

1. As a result of United Park City Mines meeting with Richard Guimond, Assistant 
Deputy Administrator for EPA Headquarters, activities have been temporarily 
suspended at the site. No significant activities occurred during last quarter and no 
activities are planned for this quarter. It is likely that EPA will not resume activities 
at this site until they address the PRP's comments regarding the HRS package. EPA 
is also considering a voluntary cleanup at this site by United Park City Mines with 
UDEQ as a lead oversight agency. However, no decision has been made regarding 
this site. 

Attachment: 

Table 9 & 10 -Budget and 2nd Quarter Expense Report for Richardson Flat RI/FS Oversight 
and RIJFS accounts. 

I. American Barrel Site (Enforcement) 

1. The RD/RA Consent Decree is about to be fmalized between the EPA and the PRPs 
(so far, solely UP&L). At this point UDEQ has indicated that they will not be 
involved with the signing of the Consent Decree. 

2. The final RD/RA Work Plan for Phase I Excavation was approved by EPA and 
UDEQ. 

3. The RD/RA Health and Safety Plan has yet to be fmalized by the Agencies. 

4. The Site Specific Enforcement Agreement (SSEA) for RD/RA is yet to be negotiated 
and fmalized between the EPA and UDEQ. 

5. Field Activities: 4th Quarter groundwater monitoring was recently completed. 

6. Community Relations: UDEQ and EPA representatives are keeping the public and 
government officials informed of all major developments. 
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TABLE9 

4840-809 RICHARDSON FLAT (OVERSIGHT) 
V008427-o1 FY94 1993 1994 Projected 
2TGBOBLP94 BUDGET Act.July Act. Aug. Act.Sept. Act. Oct. Act.Nov. Act. Dec. Act.Jan. Act. Feb. Act. Mar. Act.Apr. Act. May Act. June YTD Total YTD Rem. Expenditures Rent Allocation Budget Status 

Personnel 4,387 0 87 15 0 0 4 12 0 74 0 0 0 192 4,195 128 0 4,06 

ringe Benef~s . 1,029 0 56 14 0 0 2 8 0 37 0 0 0 117 912 78 0 83 
ravel 52 0 0 0 0 0 0 0 0 0 0 0 0 0 52 0 0 5 

Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 c 
Supplies 36 0 0 0 0 0 0 0 0 0 0 0 0 0 36 0 0 3€ 
Contractual 50 0 0 0 0 0 0 0 0 0 0 0 0 0 50 0 0 5C 
Construction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 c 

s>;r;,k DIReCT USES - - -

__ -.§,82 ___ ,!! ___ ,.!! ___ ,.!! ___ .J 
1---..? 

____ o 
--·~9 

__ -:!)6 __ -11~ 
___ g 

---~ 
___ ,.!! 

r-.:U~ 
___ 4§_2 

--- _;7,23 ·--- _21] 
___ _!.!!.)~ 

4,872 0 143 29 6 5 6 -709 -316 1 0 0 0 -835 5,707 ·557 211 6,05~ 

!?e..EtJn,!!!r~ ______ 757 ___ g 
---~ ---1 

___ ,2 
1---_o 

____ 1 
1----2 ---8 ---~1 

___ g 
---~ 

___ ,.!! 

---~ 727 ____ ,E,O _____ ,2 
70E 

TOTAL USES 5,629 0 157 32 6 5 7 -707 -316 12 0 0 0 -806 6,434 -537 211 6,761 

Cumulative: ., 0 157 188 194 199 206 -501 -817 -806 -806 -806 -806 .:• ' \ '. ,,,. 

TABLE10 

4840-808 RICHARDSON FLAT REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
V008427-{)1 FY94 1993 1994 Projected 
TFA06LL94 BUDGET Act.July Act.Aug. Act. Sept. Act. Oct. Act.Nov. Act. Dec. Act. Jan Act. Feb. Act. Mar. Act.Apr. Act. May Act.June YTD Total YTD Rem. Exoendltures Rent Allocation Budget Status 

Personnel 107,446 0 0 0 0 0 0 0 0 0 0 0 0 0 107,446 0 0 107,44€ 
fringe Bene!Hs 34,709 0 0 0 0 0 0 0 0 0 0 0 0 0 34,709 0 0 34,709 
!Travel 2,585 0 0 0 0 0 0 0 0 0 0 0 0 0 2,585 0 0 2,585 

qulpment 210 0 0 0 0 0 0 0 0 0 0 0 0 0 210 0 0 21C 

~upplles 600 0 0 0 0 0 0 0 0 0 0 0 0 0 600 0 0 60C 
pP Supplies/Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 c 
Contractual 77,243 0 0 0 0 0 0 0 0 0 0 0 0 0 77,243 0 0 77,24 
Construction 0 0 0 0 0 0 0 0 0 . 0 0 0 0 0 0 0 0 c 
gt.!!,er.._------- 367 ___ g ___ ,g ___ ,.!! ___ ,2 

1----0 
___ o 

0 0 
___ o ___ g 

---~ 
___ ,.!! ___ ,.2 

367 
____ o _____ ,2 

r----~ -223.1~ --- --- -223.160 OTAL DIRECT USES 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 223,16C 
~tJn,!!!r~- _____ -E·~~ 

___ g ___ .g 
0 ___ ,2 

1---_o 
___ o ---0 ---0 

___ o ___ g ___ .g ___ ,.!! ___ ,.2 
13,353 

____ o _____ ,2 
13,35S 

TOTAL USES 236,513 0 0 0 0 0 0 0 0 0 0 0 0 0 236,513 0 0 236,51S 

Cumulative:.' ' • ·•<: •. : ··.• 0 0 0 0 0 0 0 0 0 0 0 0 ·-}~::._':.:( .. :·:: ,· .. ' .. ~·.·,:1'·.~ ,\· ·:. '..' .... :· j > ·:··•.::':;,-:. , .... -; r~ ·;.~.; . 

TABLE 11 

4840-796 UP&UAMERICAN BARREL REMEDIAL DESIGN/REMEDIAL ACTION 
V-008427.01 FY94 1993 1994 Projected 
4TFA8ALHB4 BUDGET Act.Julv Act.Au". Act. Sept. Act. Oct. Act. Nov. Act. Dec. Act.Jan. Act. Feb. Act. Mar. Act.Aor. Act.Mav Act.June. YTD Total YTD Rem. Exoenditures Rent Allocation Budget Statu 

ersonnel 4,064 0 0 0 0 0 0 0 0 0 0 0 0 0 4,064 0 0 4,06< 

rlnge Benef~s 1,300 0 0 0 0 0 0 0 0 0 0 0 0 0 1,300 0 0 1,30( 

ravel 375 0 0 0 0 0 0 0 0 0 0 0 0 0 375 0 0 37! 

Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

Supplies 100 0 0 0 0 0 0 0 0 0 0 0 0 0 100 0 0 10( 

DP Supplies/Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

Contractual 8,116 0 0 0 0 0 0 0 0 0 0 0 0 0 8,116 0 0 8,11E 

Construction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

i£>t.!!.e!..--- -----
537 

___ o ___ .g ___ ,.!! ___ ,2 
r----0 0 0 0 _;..._0 

___ o ___ ,2 ___ ,.!! 

r---..2 537 ---- _o 
____ ,2 

53 

- 'i4.4~~ --- --- r- -14.492 -- -14,49i !TOTAL DIRECT USES 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
pe..EtJn,!!!r~- _____ 

-- §..~~ 
___ g ___ .g ___ ,.!! ___ ,2 

1----0 
___ o 

0 0 
___ o ___ o ___ .g ___ ,.!! 

r---..2 508 ____ o _ ____ ,2 
5~ --- ---TOTAL USES 15,000 0 0 0 0 0 0 0 0 0 0 0 0 0 15,000 0 0 15,00C 

Cumulative: 0 0 0 0 0 0 0 0 0 0 0 0 


